= CALIFORNIA

High-Speed Rail Authority
TITLE: PG&E Raymond Rd & SR 145
PROJECT: Construction Package No. 1

CHANGE ORDER (CO) CO No.: 00044

DATE:07/31/2015
CONTRACT NO:HSR 13-06

Attn: Jim Laing

Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street

Suite 400

Fresno, CA 93721

CONTRACTOR:

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum:

The Contractor shall design, construct and relocate the PG&E electrical distribution facilities at Raymond Road and State Route 145
in Madera County to accommodate the construction of the Fresno River Viaduct. The Contractor shall coordipate with local
jurisdictions and utility owners to protect in place utilities that shall remain in place during and after the performance of the work.
Work shall include permits and certifications according to the contract document and utility owners,

For this work the Contractor shall receive and accept the agreed lump sum price of $392,495.35. This sum constitutes full and
complete compensation for providing all services, labor, materials, tools and incidentals including all markup by reason of this

change.

There will be no time adjustment due to this change order as the work involved does not affect the controlling operations(s).

Payment Unit Time
PCO vme Description Quantity Units = Net Amount Adj.
Ttem Price (Days)
0193 00001 Design, construction and relocation of PG&E electrical 1.0 LS $392,495.35 $392,495.35 0
distribution facilities at Raymond Road and State Route
145
Total:  $392,495.35 0
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= CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00044
TITLE: PG&E Raymond Rd & SR 145 DATE: 07/31/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Coniractor below, the undersigned for the Contractor cerifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subconiractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason 1o believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Anached as [indicate "none" if no such
Subcontractors are involved] are swomn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Signature Date
— . ino - Proiect M Di
%’y Jim Laing - Project Manager/Director e /3 /l s
Date
John C. Lee - D-B Oversight Manager & / [ / ;
3 [ ]

Recomfmended by
Date

Signilﬁ ‘«
2”4% Hugo Mejia - Design & Construction Manager 2 // 7 //5.

Signature / Date
Mike Leonardo - Acting Director of Design &

% /,7; - Construction 3/@/_{—
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